Project Plan-Version1

Week	Dates	Tasks
Week 1	Oct 19 – Oct 25, 2024	Backend Setup and PDF Upload
		- Set up Django backend for managing file uploads
		and extracted text storage.
		- Implement OCR using PyMuPDF for extracting
		text from uploaded PDFs.
		- Set up storage folders (uploads/, extracted_texts/)
		for raw PDFs and extracted text files.
Week 2	Oct 26 – Nov 1, 2024	Text Processing and Vectorization
		- Chunk extracted PDF text into semantically
		meaningful pieces.
		- Use OpenAI embeddings to convert text chunks
		into vector representations.
		- Set up FAISS or Pinecone to store vectors and
		facilitate fast similarity search.
Week 3	Nov 2 – Nov 5, 2024	Frontend Development with Next.js
		- Build a responsive frontend interface in Next.js to
		enable PDF upload and user interaction.
		- Add a question-answering interface where users
		can ask questions and view generated responses.
Week 4	Nov 6 – Nov 8, 2024	Integration of RetrievalQA Pipeline
		- Implement LangChain's RetrievalQA pipeline for
		question answering.
		- Connect RetrievalQA with FAISS or Pinecone for
		retrieving document chunks and generating answers.
		- Integrate the backend and frontend, ensuring
		smooth file upload and question-answering
	77 0 77 10 0001	functionality.
Week 5	Nov 9 – Nov 12, 2024	Summarization and System Optimization
		- Implement dynamic chunking to maintain context
		during text processing.
		- Use BART to summarize extracted document text
		before passing it to the question-answering module.
		- Refine user experience with features like loading
		indicators and response optimization.
Week 6	Nov 13 – Nov 15, 2024	Testing, Evaluation, and Deployment
		- Conduct testing on all functionalities: document
		upload, question answering, and summarization.
		- Evaluate system performance metrics: response
		accuracy, response time, and user feedback.
		- Deploy the frontend on Vercel or Netlify and the
		backend on AWS or DigitalOcean.
		Document the system architecture and prepare a
		final project report.

Roles and Responsibilities

- **Backend Developer** (Oct 19 Nov 8, 2024): Set up Django, handle OCR extraction, manage vector storage, and integrate LangChain RetrievalQA.
- **Frontend Developer** (Nov 2 Nov 8, 2024): Develop Next.js frontend, handle user interactions, and connect with backend for data exchange.
- **Deployment Manager** (Nov 13 Nov 15, 2024): Deploy and configure the website and databases on the cloud for scalable access.
- **Project Manager** (Oct 19 Nov 15, 2024): This position oversees the timeline, coordinates task completion, and ensures project goals are met on schedule.